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RECONSTRUCTION OF BENNING ROAD, NE
FROM 14TH AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 - C - 0031 – CB

Westbound view, newly installed Bus Stop Pad on north side on 1700 block.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14th and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

· Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

· Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

· Safety Improvements–crosswalks, wheel chair ramps, and driveway entrances

· Streetlight and Traffic Signal Upgrades–Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

· Drainage Upgrades–New inlet basins, sewer line upgrades

· DCWASA-upgrades to water main lines

· Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

· Streetcar tracks: DDOT plans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3rd Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

· Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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 Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below.  Participating Roadway is further broken down in the following key
activities:  Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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Issues and Resolutions:

· Work on the Starburst Area PEPCO distribution line construction, between 14th

Street and 16th started 12-8-08.  Presently, PEPCO is not maintaining the
schedule due to design issues that have arisen due to the field conditions.  The
projected completion date for this work is 5/1/09.  Every day past the 5/1/09
projected completion date will result in a day claimed for further delay by CPDC.

· Progress by PEPCO on the on the Feederline Replacement work has slowed
between 18th Street and 19th Street due to issues in tunneling under existing
utilities.  PEPCO stated that the additional time needed for the feeder line
replacement would be 3 weeks.  New anticipated completion date is 2/20/09.
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· Delays in the removal of and replacement of the northbound curb lane have
resulted due to the tunneling work by PEPCO at 19th Street.  Capitol began the
removal and replacement of the north bound curblane on 11/6/08.  Completion
and progress of this work is dependent upon the progress and completion of the
PEPCO Feederline Replacement work.

WORK PERFORMED

For the week ending February 4, 2009, the following specific construction progress has been
made in the areas listed:

1. Thursday 1/29:

Benning Road:

Excavation for the installation for 1-24” ductile iron pipe bend.  Installation of #10 stranded
wire and the #8 ground wire for streetlights L#71, L#78 and L#79 at 26th Street.  Installation
of the decorative covers to various pendent poles from 21st Street to Oklahoma Ave.

PEPCO work:

Continuation of the tunneling operations at the south east corner of 19th Street.  Continuation
of the hand digging at the north east corner of 17th Street.  Excavation at the south east
corner of 15th Street.  Pumping out the excavation at the 1500 Block.  Test pitting work for
the determination of the location of MH41 at Florida Ave.

2. Friday 1/30:

Benning Road:

Installation of #10 stranded wire and the #8 ground wire for streetlights L#60, L#62 and L#48
at 24th Street and 21st Street.  Installation of the 400 watt HPS luminaire lamp and photocell
for #L48 at 18th Street.  Preparation for the 24” ductile iron pipe connection at station 97+00.

Starburst Plaza/ Bladensburg Road:

Placement of temporary asphalt sidewalk between Benning Road and Morse Street North.

PEPCO work:

Continuation of the hand-digging and shoring of the trench.  Continuation of the pumping out
of the excavation at the 1500 Block.  Continuation of the excavation for the installation of the
manhole at Florida Ave.
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3. Saturday 1/31:

Benning Road:

Painting of the white lane markings between 20th and 21st Street.  Demolition and excavation
of the roadway between 19th Street and 21st Street.  Excavation of the roadway at 16th

Street.

4. Sunday 2/1:

No work completed.

5. Monday 2/2:

Benning Road:

Demolition of the existing roadway between 20th Street and 21st Street.  Excavation and 12”
at the south west corner of 16th Street.  Installation of the 12” watermain (part of Watermain
“D”) at the 1500 block.

Starburst Plaza:

Installation of the 24” ductile iron pipe for Watermain “D”.

PEPCO work:

Continuation and completion of the tunneling work at 19th Street.  Work on the excavation of
the trenching, hand digging around utilities and the installation of the shoring of the trench.
Hand digging work around existing utilities at PEPCO man hole at Florida Ave.

6. Tuesday 2/3:

PEPCO work:

Backfill work at Watermain “D”.  Placement of the 2500 PSI grout fill in the excavated tunnel
under the 19th Street Intersection.  Work on the excavation of the trenching, hand digging
around utilities and the installation of the shoring of the trench and placement of the concrete
wafers for the manhole at Florida Ave.  Continuation of the pumping of water from the 1500
block due to the water leak.  Commencement of the test pitting to locate the leak at 1500
block.

7. Wednesday 2/4:

PEPCO work:

Work on the excavation of the trenching and the installation of concrete encased conduit at
19th Street.  Hand digging work around existing utilities at 15th Street.  Continuation of the
pumping of water from the 1500 block due to the water leak.  Excavation and hand digging
work for the shoring for the new man hole installation.
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Utilities Reconstruction Update
2-4-09

PEPCO:

Distribution Line Duct Bank Construction:

Manholes Completed: 20 Total Manholes: 20 %Complete: 100%
12 Way Length Complete: 7764’ Total Length: 7764’ %Complete: 100%
14 Way Length Complete: 1619’ Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34’ Total Length: 34’ %Complete: 100%

PEPCO Feeder Line Replacement:

4085’ total feeder 4053 feet complete 99.22% complete
6 Manholes total 6 completed 100% complete

Work has started on 9/11/08.  Initial saw cutting of the roadway was completed on
9/10/08.  Expected duration is 180 days.   PEPCO stated that the additional time
needed for the feeder line replacement would be 3 weeks.  New anticipated completion
date is 2/20/09.

0% 20% 40% 60% 80% 100%

Manholes

Feeder Line

Percent Complete
Work Remaining

· 20 feet of feeder line was installed in the tunneling area at 19th Street, within this
weekly report period.

Starburst Distribution Line Duct Bank Construction:

Start: 11/24/08 Completion: 05/01/09

2363’ total feet of ductbank 195 feet complete 8.25% complete
 5 Manholes total 0 completed 0% complete
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o 25 feet of duct bank construction completed within this report period.

o This activity is on a critical path and is a major concern on its completion, in
order for other work by Capitol Paving to continue and be completed on time.
Each potential day past the 5-1-09 tentative completion date will continue to
affect the CPDC project timing.

o PEPCO to work with CPDC on the repair work required by the potential
damage by PEPCO in the Starburst area work.  The newly installed curb and
gutter work by CPDC at Florida Ave and H Street has been removed by
PEPCO in order to perform test pitting and excavation work in the installation of
a manhole and distribution line work in the area.  PEPCO to work with CPDC on
the repairs required.

Washington Gas:

Project Totals:
Completed Connections: 77 Total Connections 77 %Complete: 100%
Gas Main install complete: 4615’ Total Length 4615’ %Complete: 100%

· Remaining work on Benning Road has been completed.  Project total
completion is 100%.

· Washington Gas will return to reconnect the offset that was put in to
accommodate the PEPCO tunnel at 19th Street, upon completion of the PEPCO
work in that area.

Clear Channel:

Relocation of the two bus stop shelters at the Starburst Plaza will occur upon the
completion of the excavation and curb installations by CPDC in the starburst area.
Schedule for the reinstallation is to be determined.
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Attachment A:

RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 2-06-09 TO 2-20-09
Starburst Plaza

· 2.11.09 Set up MOT (close MD Ave) (3 days)
· 2.11.09 Start Removing Trees (3 days)
· 2.10.09 Cut Tree at 1500 Block S/S (3 days)

16th St & 2000 blk Benning S/S
· 2.6.09 Grading (5 days)
· 2.12.09 Asphalt (8 days)

1700 - 1900 blk Benning Rd. N/S
· 2.4.09 Remove Tree 1700 blk (2 days)
· 2.7.09 1900 blk – Set up MOT sub phase 1C (1 day)

21st St to Project Limit (Metro overpass) N/S
· 2.6.09 Grading (12 days)
· 2.20.09 Asphalt (1 days)

Watermain work (WASA)
· 2.9.09 Remove valve and Tie in to WM at NEC 18th Street (6 days)
· 2.6.09 Valve/ MH @ Morse and Benning Road (6 days)

PEPCO Restoration
· 2.6.09 Excavation and Grade 19th to 21st St N/S
· 2.6.09 Grading 17th to 18th St N/S (5 days)
· 2.12.09 Asphalt 17th to 18th St N/S (4 days)

Benning Rd
· 2.6.09 Erosion Control (2 days; Feb 11th & Feb 18th)
· 2.6.09 MOT (2 days; Feb 11th & Feb 18th)
· 2.6.09 Jobsite maintenance (2 days; Feb 11th & Feb 18th)
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18th St, Installation of 400 watt HPS luminaire lamp and photocell for L#48

97+00+/-, Preparation for 24" ductile iron pipe connection
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19th St & 21st St, Demolition/Excavation of existing roadway

16th St @ Intersection (NWC) Excavation of existing roadway
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16th St (SWC) @ Intersection, 12" Undercut

16th St (SWC) @ Intersection, Demolition and excavation of the roadway
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